Grantee: State of Michigan
Grant: B-08-DN-26-0001
October 1, 2010 thru December 31, 2010 Performance Report



Grant Number:
B-08-DN-26-0001

Grantee Name:
State of Michigan

Grant Amount:
$98,653,915.00

Grant Status:
Active

QPR Contact:
No QPR Contact Found
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Submitted - Await for Review

MSHDA&Isquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight

within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The
State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds

This Report Period
N/A

N/A
$9,615,372.97
$0.00

To Date
$98,653,915.00

$98,653,915.00
$29,427,648.73
$98,653,915.00



Expended CDBG DR Funds $10,702,815.40 $32,994,081.18

Match Contributed $2,523,058.00 $7,442,578.90
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $7,442,578.90
Limit on Public Services $14,798,087.25 $0.00
Limit on Admin/Planning $9,865,391.50 $2,132,095.46
Limit on State Admin $0.00 $2,132,095.46

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $24,663,478.75 $39,434,163.00

Overall Progress Narrative:

This quarter, the State of Michigan has transitioned into the implementation/completion stage of NSP1. A
tremendous amount of time this quarter was dedicated to conducting on-site monitoring reviews to ensure
compliance with NSP1 rules and regulations. Overall, we were very pleased with the results of the on-site monitoring
reviews. In addition, a lot of time and effort was spent this quarter providing documentation for the OIG audit.
Currently the first OIG inspection has been completed and we are awaiting feedback.

Over 2,100 budget line items tied to specific street addresses have been set up in MSHDA's On-line Project
Management Link system. Currently 224 rehab/new construction projects are under contract and the majority are
anticipated to be completed by June 30, 2011. Of the 224 projects, 50 units are currently listed on the market, 15
units have been sold, and two have pending purchase agreements in place. Also, MSHDA has developed marketing
tools for grantees, including an online marketing template for the creation of flyers as promotional materials that can
be printed out or posted on the web.

Street level address data identifies approximately 1,123 properties scheduled for demolition. Of these, 115 of units
are on the DRGR system as completed, which is nearly four times the number of completed units reported in all
previous quarters combined. It is anticipated that this trend of significant amounts of projects being completed will
grow significantly next quarter.

In addition, Cities of Promise, Multifamily, and Single Family projects are also moving forward at a fast pace. To-
date, Cities of Promise has identified and contracted for the demolition of over 729 properties within the eight cities.
Multifamily and Single Family have disbursed funds this quarter and are making progress toward the implementation
of their projects.

As noted last quarter, we continue to have issues with our QPR cumulative totals due to the data inaccurately
reflecting street addresses that were initially setup based on the original HUD guidance of entering them into DRGR
upfront instead of at completion. Furthermore, in addition to that calculation problem we are experiencing an error
related to direct benefit data by households. Based on the DRGR webinar guidance provided after December 31, we
anticipate a significant action plan amendment taking place next quarter to address, and hopefully correct, our
inability to report demographic data on some completed units.



Overall, the State of Michigan is very pleased with the results of NSP1 activities thus far and recognizes that a lot of
hard work and due diligence is still necessary to insure that implementation of this funding is successful, especially

given the market conditions of our State.

Project Summary

Project #, Project Title

001, Admin

001-A, Financing Mechanisms SF

001-B, Eligible Use B-Competative

001-D, Demolition

001-E, Construction of New Housing

002-A, Financing Mechanisms DPA

002-B, Eligible Use B-Entitlement

002-C, Land Banking-Disposition

002-E, Rehab/Reconstruction of Residential Structures
003-E, Homeownership Assistance to Low and Moderate Income
004-E, Redev of Demolished or Vacant

005-E, Acquisition Only

9999, Restricted Balance

B001M, Multifamily Developments

Activities

This Report Period

Program Funds

Drawdown

$308,476.97
$274,311.00
$1,803,006.00
$3,492,808.00
$178,835.00
$0.00
$1,308,542.00
$7,201.00
$119,400.00
$0.00
$507,419.00
$615,374.00
$0.00
$1,000,000.00

To Date

Project Funds
Budgeted

$9,472,246.90
$1,609,478.00
$6,585,337.00
$19,034,115.10
$1,065,222.00
$187,340.00
$12,254,142.00
$56,825.00
$429,698.00
$19,500.00
$1,249,154.00
$4,690,857.00
$0.00
$42,000,000.00

Program Funds

Drawdown

$2,132,095.46
$874,358.27
$4,690,928.00
$9,868,496.00
$317,446.00
$175,013.00
$5,050,843.00
$56,316.00
$401,948.00
$0.00
$650,393.00
$4,209,812.00
$0.00
$1,000,000.00



Grantee Activity Number: 001

Activity Title: MSHDA Admin

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 05/31/2014

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective: Responsible Organization:

N/A State of Michigan

Overall Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

N/A
N/A
$202,923.97
($26,098.00)
$0.00

$0.00
$0.00
$0.00

To Date
$6,508,453.90
$6,508,453.90
$1,480,813.46
$6,508,453.90
$1,277,889.49

$0.00
$0.00
$0.00

These will include administrative expenses for the State of Michigan and for subrecipients - to be determined at grant award.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Ironwood city
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Demolish 53 blighted properties.

Location Description:

NSP-2008-0072-CFR-D001
Ironwood City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Ironwood city

Oct 1 thru Dec 31, 2010
N/A

N/A
$133,697.00
$0.00
$74,214.00
$74,214.00
$0.00

$0.00
$0.00

In the downtown and the adjoining downtown residential neighborhoods

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

To Date
$307,027.00

$307,027.00
$307,027.00
$307,027.00
$307,027.00
$307,027.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
38/53



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address

220 Mineral Rd.
730 Hill Sst.

776 E. Ayer St.

425 W. Larch St.
406 Silver St.

702 Garvey St.

213 E. Oak St.

326 Albany St.

80 E. Thomas St.
450 E. Houk St.
914 Washington St.
529 E. Pine St.
1309 Margaret St.
101 Lime St.

844 E. Ayer St.

305 E. Frederick St.
123 E. Oak St.

226 Mineral Rd.
222 E. Ash St.

772 E. Ayer St.

316 W. Ayer St.
459 E. Pine St.

118 W. Pine St.
126 E. Pine St.
1311 Margaret St.
134 E. Pine St.

600 Stevens St.
618 E. Pine St.

816 E. Ayer St.

511 E. Houk St.
479 E. Houk St.
1301 N. Lawrence St.
101 E. McLeod Ave.
41 E. Tamarck St.
818 E. Ayer St.

303 E. Pine St.

120 May St.

City

Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood
Ironwood

Ironwood

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Zip

49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938
49938



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: NSP-2008-0096-CFR-B001

Activity Title: Monroe County Opportunity Program
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Planned
Project Number: Project Title:
001-B Eligible Use B-Competative
Projected Start Date: Projected End Date:
07/01/2009 12/31/2010
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI Monroe County Opportunity Program
Overall Oct 1 thru Dec 31, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $66,559.00
Obligated CDBG DR Funds $0.00
Expended CDBG DR Funds $56,334.00
Monroe County Opportunity Program $56,334.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Five houses will be completed in total.
Of the five, one house is completed and on the market.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$430,000.00
$430,000.00
$287,346.00
$430,000.00
$367,097.75
$367,097.75

$0.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Total Households 0 0 0 0/2 0/3

Total Low/Mod%
0/5 0

10



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

11



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Monroe County Opportunity Program
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolish six blighted units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0096-CFR-D001
Monroe County Opportunity Program

Activity Status:

Planned

Project Title:

Demolition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Monroe County Opportunity Program

Oct 1 thru Dec 31, 2010
N/A

N/A
$8,900.00
$0.00
$8,900.00
$8,900.00
$0.00

$0.00
$0.00

Total
0/6

To Date
$11,000.00

$11,000.00
$8,900.00
$11,000.00
$8,900.00
$8,900.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

12



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

13



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

NSP-2008-0191-CFR-B001

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
ICCF

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

ICCF

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, rehabilitation and resale of six housing units and rehabilitation.

Location Description:

Activity Progress Narrative:

Six houses will be rehabilitated in total.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Oct 1 thru Dec 31, 2010 To Date
N/A $703,943.00

N/A $703,943.00

$166,079.00 $607,959.00

$0.00 $703,943.00

$166,079.00 $521,427.00

$166,079.00 $607,959.00

$8,268.00 $39,207.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/6

14



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

15



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Royal Oak City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0230-ENT-001
Royal Oak City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Royal Oak City

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($12,672.00)
$25,659.00
$25,659.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$59,328.00
$59,328.00
$25,000.00
$59,328.00
$50,659.00
$50,659.00

$0.00
$0.00
$0.00

16



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

17



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Royal Oak City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Four houses will be rehabilitated in total.

Two properties are completed and listed on the market.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0230-ENT-B001
Royal Oak City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Royal Oak City

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($80,000.00)
$0.00

$0.00

$0.00

$0.00
$0.00

To Date
$589,767.00

$589,767.00
$279,767.00
$589,767.00
$222,115.00
$222,115.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/5

18



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

19



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Community Action Agency

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-2008-0268-CFR-B001
Community Action Agency

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative
Projected End Date:
03/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Community Action Agency

Oct 1 thru Dec 31, 2010
N/A

N/A
$22,300.00
$0.00
$26,079.00
$26,079.00
$0.00

$0.00
$0.00

Acquisition, development and rehabiltiation of three foreclosed or abandoned housing units for resale.

Location Description:

Jackson County

Activity Progress Narrative:

One house will be rehabilitated in total.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total Low Mod
# of Total Households 0 0 0 0/1 0/2

To Date
$105,000.00

$105,000.00
$22,300.00
$105,000.00
$35,745.00
$35,745.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total Low/Mod%
0/3 0

20



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

21



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Jackson City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0274-ENT-001
Jackson City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Jackson City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$26,714.00
$26,714.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$97,003.00
$97,003.00
$37,489.00
$97,003.00
$57,933.00
$57,933.00

$0.00
$0.00
$0.00

22



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

23



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Jackson City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Nine houses will be rehabilitated in total.

Four properties are completed and listed on the market.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0274-ENT-B001
Jackson City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Jackson City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Total
4/9

To Date
$661,753.00

$661,753.00
$214,496.00
$661,753.00
$186,377.00
$186,377.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

24



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

25



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Jackson City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

This Report Period

NSP-2008-0274-ENT-D001
Jackson City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Jackson City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$189,111.00
$189,111.00
$0.00

$0.00
$0.00

To Date
$196,353.00

$196,353.00
$141,353.00
$196,353.00
$330,464.00
$330,464.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
46/23

Cumulative Actual Total / Expected

Total
0/0

0/0
0/0

26



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

27



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Wyoming City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0276-ENT-001
Wyoming City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Wyoming City

Oct 1 thru Dec 31, 2010
N/A

N/A
$15,363.00
$0.00
$13,419.00
$13,419.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$135,000.00

$135,000.00
$60,319.00
$135,000.00
$38,583.00
$66,622.00

$0.00
$0.00
$0.00

28



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

29



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Wyoming City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

The rehab construction also includes acquisition.

Location Description:

Activity Progress Narrative:

NSP-2008-0276-ENT-B001
Wyoming City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Wyoming City

Oct 1 thru Dec 31, 2010
N/A

N/A
$359,504.00
$0.00
$152,736.00
$152,736.00
$0.00

$0.00
$0.00

Fourteen houses will be rehabilitated in total.
Seven properties are completed and sold.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Total
1/4

To Date
$1,215,000.00

$1,215,000.00
$1,002,543.00
$1,215,000.00
$1,010,406.00
$1,010,406.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Bay City City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0278-ENT-001
Bay City City

Activity Status:

Planned

Project Title:

Admin

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$2,195.00
$2,195.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$30,000.00

$30,000.00
$800.00
$30,000.00
$2,995.00
$2,995.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Bay City City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Five houses will be rehabilitated in total.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0278-ENT-B001
Bay City City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($28,677.00)
$0.00

$0.00

$0.00

$0.00
$0.00

Total
0/5

To Date
$293,247.00

$293,247.00
$97,501.00
$293,247.00
$97,501.00
$97,501.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

34



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Bay City City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
DPA

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0278-ENT-B002
Bay City 0278

Activity Status:

Planned

Project Title:

Eligible Use B-Entitlement

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$10,000.00
$10,000.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$10,000.00
$10,000.00

$0.00
$10,000.00
$10,000.00
$10,000.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Bay City City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0278-ENT-D001
Bay City City

Activity Status:
Planned

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
$23,340.00
$13,391.00
$13,391.00
$0.00

$0.00
$0.00

To Date
$34,000.00
$34,000.00

$0.00
$34,000.00
$13,391.00
$13,391.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
6/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

39



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Bay City City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

New construction

Location Description:

Activity Progress Narrative:

Two houses will be constructed in total.

NSP-2008-0278-ENT-E001

Bay City

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Bay City City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$66,962.00
$66,962.00
$0.00

$0.00
$0.00

To Date
$176,716.00

$176,716.00
$60,482.00
$176,716.00
$127,444.00
$127,444.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/2
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Muskegon City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0280-ENT-001
Muskegon City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$21,737.00
$21,737.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$145,000.00

$145,000.00
$21,737.00
$145,000.00
$65,211.00
$65,211.00

$7,356.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0280-ENT-B001
Muskegon City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Oct 1 thru Dec 31, 2010
N/A

N/A
$246,176.00
$0.00

$0.00

$0.00
$0.00
$0.00

To Date
$795,460.00

$795,460.00
$428,500.00
$795,460.00
$182,324.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
2/8
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

45



Grantee Activity Number:
Activity Title: Muskegon City
Activitiy Category:

Project Number:

NSP-2008-0280-ENT-B002

Activity Status:
Homeownership Assistance to low- and moderate-income Planned

Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Muskegon City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Total Households 0 0 0
# Owner Households 0 0 0

Projected End Date:
12/31/2010
Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Oct 1 thru Dec 31, 2010 To Date
N/A $7,020.00

N/A $7,020.00

$300.00 $300.00

$0.00 $7,020.00

$300.00 $300.00

$300.00 $300.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/3 0/6 0
0/3 0/3 0/6 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Muskegon City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0280-ENT-D001
Muskegon City

Activity Status:
Planned

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Oct 1 thru Dec 31, 2010
N/A

N/A
$14,813.00
$0.00
$14,813.00
$14,813.00
$0.00

$0.00
$0.00

To Date
$108,350.00

$108,350.00
$14,813.00
$108,350.00
$14,813.00
$14,813.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
5/17
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0280-ENT-E001
Activity Title: Muskegon City

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Construction of New Housing
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
($16,000.00)
$0.00

$0.00
$0.00
$0.00

Redevelopment of demolished or vacant properties by constructing three new residential units.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$249,220.00

$249,220.00
$0.00
$249,220.00
$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0280-ENT-E002

Activity Title: Muskegon City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

002-E Rehab/Reconstruction of Residential Structures

Projected Start Date: Projected End Date:

03/17/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Muskegon City

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $143,150.00
Total CDBG Program Funds Budgeted N/A $143,150.00
Program Funds Drawdown $119,400.00 $119,400.00
Obligated CDBG DR Funds $16,000.00 $143,150.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Rehabilitation of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Cumulative Actual Total / Expected

Low
0/0

Mod
0/0

Total Low/Mod%
0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0281-CFR-B001

Activity Title: Lighthouse Communities

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative
Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI Lighthouse Communities

Overall Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Lighthouse Communities

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquire, rehabilitate and resell four homes.

Location Description:
Garfield Park Neighborhood

Activity Progress Narrative:

Four houses were rehabilitated in total.
Three properties are listed on the market and one has been sold.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

N/A

N/A
$154,903.00
$0.00
$5,295.00
$5,295.00
$0.00

$0.00
$0.00

To Date
$319,544.00

$319,544.00
$308,245.00
$319,544.00
$238,248.00
$238,248.00
$239,990.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/2

Mod
0/2

Total Low/Mod%
0/4 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0281-CFR-E004

Activity Title: Lighthouse Communities

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

004-E Redev of Demolished or Vacant

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

NSP Only - LMMI Lighthouse Communities

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total CDBG Program Funds Budgeted N/A $500,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $500,000.00

Expended CDBG DR Funds $294,435.00 $294,435.00
Lighthouse Communities $294,435.00 $294,435.00

Match Contributed $1,250,000.00 $2,500,000.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Redevelop one vacant building into a community center.

Location Description:

Madison Square Neighborhood

Activity Progress Narrative:

Construction on this public facility is underway and scheduled to be completed March 31, 2011.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Persons benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:

NSP-2008-0295-ENT-001

Activity Title: Muskegon Heights City
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:
09/29/2008 06/30/2011

Benefit Type:
N/A

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

N/A Muskegon Heights City
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $19,616.00
Total CDBG Program Funds Budgeted N/A $19,616.00
Program Funds Drawdown $0.00 $5,000.00
Obligated CDBG DR Funds $0.00 $19,616.00
Expended CDBG DR Funds $5,000.00 $10,000.00
Muskegon Heights City $5,000.00 $10,000.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Muskegon Heights City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Two houses will be rehabilitated in total.

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0295-ENT-B001
Muskegon Heights City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon Heights City

Oct 1 thru Dec 31, 2010
N/A

N/A
$23,017.00
$0.00
$23,017.00
$23,017.00
$0.00

$0.00
$0.00

To Date
$175,327.00

$175,327.00
$53,600.00
$175,327.00
$53,600.00
$53,600.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
3/2
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Coldwater City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of five blighted properties.

Location Description:

City of Coldwater

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0298-CFR-D001
Coldwater City

Activity Status:
Planned

Project Title:
Demolition

Projected End Date:
07/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Coldwater City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$47,424.00
$47,424.00
$17,500.00

$0.00
$0.00

To Date
$47,424.00

$47,424.00
$47,424.00
$47,424.00
$94,848.00
$94,848.00
$30,241.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0300-CFR-B001

Activity Title: Holland City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Holland City

Overall Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $63,593.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $24,569.00
Holland City $24,569.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

To acquire, rehabilitate and sell three homes.

Location Description:
Midtown Neighborhood

Activity Progress Narrative:

Three houses will be rehabilitated in total.
One property is complete and listed on the market.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$398,060.00

$398,060.00
$279,917.00
$398,060.00
$279,917.00
$279,917.00

$0.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Total Households 0 0 0 0/1 0/2

Total Low/Mod%
0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Holland City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of blighted residential structures.

Location Description:
Midtown Neighborhood

Activity Progress Narrative:

NSP-2008-0300-CFR-D001

Holland City

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Planned

Project Title:

Demolition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Holland City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$5,940.00
$5,940.00
$0.00

$0.00
$0.00

Total
0/3

To Date
$5,940.00
$5,940.00
$5,940.00
$5,940.00
$5,940.00
$5,940.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Port Huron City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0306-ENT-001
Port Huron City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Oct 1 thru Dec 31, 2010
N/A

N/A
$25,173.00
$0.00
$22,369.00
$22,369.00
$125,000.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$125,000.00

$125,000.00
$69,268.00
$125,000.00
$91,349.00
$91,349.00

$125,000.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Port Huron City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Rehab/Reconstruction/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-0306-ENT-B001
Port Huron City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Oct 1 thru Dec 31, 2010
N/A

N/A
$132,291.00
$0.00
$23,376.00
$23,376.00
$861,567.00

$0.00
$0.00

To Date
$1,018,852.00

$1,018,852.00
$755,116.00
$1,018,852.00
$842,842.00
$842,842.00
$1,018,852.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
10/12
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0306-ENT-B002

Activity Title: Port Huron City

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement
Projected Start Date: Projected End Date:

03/17/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI Port Huron City

Overall Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
DPA (local product)

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

N/A

N/A
$150.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$20,198.00

$20,198.00
$7,198.00
$20,198.00
$7,198.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/3

Mod
0/2

Total Low/Mod%
2/5 0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

73



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Port Huron City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0306-ENT-D001
Port Huron City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Oct 1 thru Dec 31, 2010
N/A

N/A
$850.00
$0.00
$6,305.00
$6,305.00
$70,794.00

$0.00
$0.00

To Date
$70,794.00

$70,794.00
$30,073.00
$70,794.00
$77,099.00
$77,099.00
$70,794.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
1/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0306-ENT-E005
Activity Title: Port Huron City

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Port Huron City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Acquisition of demolished or vacant properties for redevelopment.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:
Under Way

Project Title:
Acquisition Only
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Oct 1 thru Dec 31, 2010
N/A

N/A
$5,156.00
$0.00
$0.00
$0.00
$5,156.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$5,156.00
$5,156.00
$5,156.00
$5,156.00
$5,156.00
$5,156.00

$5,156.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0318-CFR-B001

Activity Title: Bethany Housing Ministries

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Bethany Housing Ministries

Overall Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $22,533.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $35,741.00
Bethany Housing Ministries $35,741.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Two properties are completed and listed on the market.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$225,000.00

$225,000.00
$197,662.00
$225,000.00
$197,662.00
$197,662.00

$15,932.00

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Total Households 0 0 0 0/1 0/2

Total Low/Mod%
0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Kalamazoo City

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0323-ENT-001
Kalamazoo City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Oct 1 thru Dec 31, 2010
N/A

N/A
$4,683.00
$0.00
$6,421.00
$6,421.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$170,000.00

$170,000.00

$63,056.00
$170,000.00
$156,864.00
$156,864.00

$24,000.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0323-ENT-B001
Kalamazoo City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Kalamazoo City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehab/reconstruction of residential structures.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Seven houses will be rehabilitated in total.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
$21,454.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$671,379.00

$671,379.00
$1,013.00
$671,379.00
$22,683.00
$22,683.00
$22,972.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
07
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Kalamazoo City

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Clearance and demolition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0323-ENT-D001
Kalamazoo City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Oct 1 thru Dec 31, 2010
N/A

N/A
$25,897.00
($14,449.00)
$49,460.00
$49,460.00
$0.00

$0.00
$0.00

To Date
$254,984.00

$254,984.00
$80,005.00
$254,984.00
$254,434.00
$254,434.00
$12,000.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
44/54

84



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
005-E

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Marketplace Land acquisition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0323-ENT-E005
City of Kalamazoo NSP1

Activity Status:
Under Way

Project Title:
Acquisition Only
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Oct 1 thru Dec 31, 2010
N/A

N/A
$3,681.00
($7,005.00)
$0.00

$0.00
$0.00
$0.00

Total
17/63

To Date
$369,776.00

$369,776.00

$5,165.00
$369,776.00
$376,781.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0341-CFR-E004

Activity Title: Greater Lansing Housing Coalition

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

004-E Redev of Demolished or Vacant

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

NSP Only - LMMI Greater Lansing Housing Coalition

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $657,793.00

Total CDBG Program Funds Budgeted N/A $657,793.00

Program Funds Drawdown $507,419.00 $650,393.00

Obligated CDBG DR Funds $0.00 $657,793.00

Expended CDBG DR Funds $472,419.00 $615,393.00
Greater Lansing Housing Coalition $472,419.00 $615,393.00

Match Contributed $0.00 $1,430,240.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Redevelopment into a neighborhood empowerment center (public facility)

Location Description:

Former Library known as Michigan School for the Blind in Lansing

Activity Progress Narrative:

Construction is underway and anticipated to be completed by 6/30/2011.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

88



# of Persons benefitting 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

0/0

0/0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Ann Arbor City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0381-ENT-001
Ann Arbor City

Activity Status:

Planned

Project Title:

Admin

Projected End Date:

09/17/2010

Completed Activity Actual End Date:

Responsible Organization:
Ann Arbor City

Oct 1 thru Dec 31, 2010
N/A

N/A
$8,949.00
$0.00
$12,252.40
$12,252.40
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$85,000.00

$85,000.00
$18,759.00
$85,000.00
$56,829.12
$56,829.12

$0.00
$0.00
$0.00

90



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0381-ENT-B001

Activity Title: Ann Arbor City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/17/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ann Arbor City

Overall Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources N/A

Total CDBG Program Funds Budgeted N/A

Program Funds Drawdown $65,000.00

Obligated CDBG DR Funds $0.00

Expended CDBG DR Funds $28,300.00
Ann Arbor City $28,300.00

Match Contributed $0.00

Program Income Received $0.00

Program Income Drawdown $0.00

Activity Description:

Acquisition and Rehab

Location Description:

Activity Progress Narrative:

Six houses will be rehabilitated in total.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

To Date
$737,200.00

$737,200.00
$162,500.00
$737,200.00
$168,300.00
$168,300.00

$75,381.90

$0.00
$0.00

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod
# of Total Households 0 0 0 0/1 0/2

Total Low/Mod%
0/3 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0381-ENT-B002
Ann Arbor City NSP1

Activity Status:

Planned

Project Title:

Eligible Use B-Entitlement

Projected End Date:

09/17/2010

Completed Activity Actual End Date:

Responsible Organization:
Ann Arbor City

Oct 1 thru Dec 31, 2010
N/A

N/A
$350.00
$0.00
$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$1,800.00
$1,800.00

$800.00
$1,800.00
$450.00

$0.00
$0.00
$0.00

94



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Ann Arbor City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0381-ENT-D001
Ann Arbor City

Activity Status:
Planned

Project Title:
Demolition

Projected End Date:
09/17/2010

Completed Activity Actual End Date:

Responsible Organization:
Ann Arbor City

Oct 1 thru Dec 31, 2010
N/A

N/A
$24,135.00
$0.00
$24,135.00
$24,135.00
$0.00

$0.00
$0.00

To Date
$26,000.00
$26,000.00
$24,287.00
$26,000.00
$24,286.79
$24,286.79

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
4/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Saginaw City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0387-ENT-001
Saginaw City

Activity Status:

Planned

Project Title:

Admin

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$148,341.00
$148,341.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$160,000.00

$160,000.00

$23,270.00
$160,000.00
$252,887.76
$276,157.76

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-0387-ENT-B001
Saginaw City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Saginaw City
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $720,000.00
Total CDBG Program Funds Budgeted N/A $720,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $720,000.00
Expended CDBG DR Funds $31,037.00 $31,037.00
Saginaw City $31,037.00 $31,037.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Ten houses will be rehabilitated in total.
Six properties are completed and listed on the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/12

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Saginaw City
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
DPA and Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0387-ENT-B002
Saginaw City

Activity Status:

Planned

Project Title:

Eligible Use B-Entitlement

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$538,017.00
$538,017.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$75,000.00
$75,000.00

$0.00
$75,000.00
$538,017.00

$538,017.00

$0.00
$0.00
$0.00

102



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Saginaw City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0387-ENT-D001
Saginaw City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Saginaw City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$645,000.00
$645,000.00
$0.00

$0.00
$0.00

To Date
$645,000.00
$645,000.00
$507,223.00
$645,000.00

$1,797,223.00
$1,797,223.00
$250,692.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/72
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Big Rapids Housing Commission
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-2008-0493-CFR-B001
Big Rapids Housing Commission

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Big Rapids Housing Commission

Oct 1 thru Dec 31, 2010
N/A

N/A
$48,501.00
$0.00
$48,502.00
$48,502.00
$143,411.00

$0.00
$0.00

To acquire and rehabilitate one home for resale.

Location Description:
Within the City of Big Rapids

Activity Progress Narrative:

To Date
$143,411.00

$143,411.00
$124,063.00
$143,411.00
$124,063.00
$124,063.00
$143,411.00

$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total

# of Total Households 0 0 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

107



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-0552-CFR-B001
Ingham County

Activity Status:

Planned

Project Title:

Eligible Use B-Competative
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Ingham County

Overall Oct 1 thru Dec 31, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $109,098.00
Obligated CDBG DR Funds $0.00
Expended CDBG DR Funds $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Location Description:

City of Mason

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total Low Mod
# of Total Households 0 0 0 0/2 0/1

To Date
$300,000.00

$300,000.00
$186,754.00
$300,000.00

$77,656.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total Low/Mod%
3/3 0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Southwest Housing Solutions Corporation

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of 50 blighted properties.

Location Description:

Southwest Detroit

Activity Progress Narrative:

Accomplishments Performance M

# of Properties

NSP-2008-0586-CFR-D001
Southwest Housing Solutions Corporation

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Southwest Housing Solutions Corporation

Oct 1 thru Dec 31, 2010

easures
This Report Period

Total

0

To Date

N/A $484,255.00

N/A $484,255.00
$124,493.00 $166,745.00
($29.00) $484,255.00
$442,003.00 $484,255.00
$442,003.00 $484,255.00
$0.00 $100,000.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
40/50
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Benton Harbor City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0610-ENT-001
Benton Harbor City

Activity Status:

Planned

Project Title:

Admin

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Benton Harbor City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$19,253.00
$19,253.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$20,000.00
$20,000.00

$4,200.00
$20,000.00
$23,453.00
$23,453.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-0610-ENT-B001
Benton Harbor City

Activity Status:
Planned

Project Title:

Eligible Use B-Entitlement
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Benton Harbor City

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $180,000.00
Total CDBG Program Funds Budgeted N/A $180,000.00
Program Funds Drawdown $73,651.00 $166,218.00
Obligated CDBG DR Funds $0.00 $180,000.00
Expended CDBG DR Funds $64,934.00 $157,501.00

Benton Harbor City $64,934.00 $157,501.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Two houses are rehabilitated and listed on the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Hancock City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition of 15 blighted properties.

Location Description:

NSP-2008-0657-CFR-D001
Hancock City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Hancock City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$129,929.00
$129,929.00
$0.00

$0.00
$0.00

Downtown Hancock and adjoiniing downtown residential neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

To Date
$129,929.00

$129,929.00
$75,000.00
$129,929.00
$204,929.00
$204,929.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
5/15
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0788-CFR-B001
St. Clair County

Activity Status:

Planned

Project Title:

Eligible Use B-Competative
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
St. Clair County

Overall Oct 1 thru Dec 31, 2010
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $172,481.00
Obligated CDBG DR Funds $0.00
Expended CDBG DR Funds $157.00

St. Clair County $157.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:

Acquisition, redevelop and resale of 14 foreclosed/vacant homes.

Location Description:
St. Clair County

Activity Progress Narrative:

Seven houses will be rehabilitated in total.
Three properties are complete: one property has been sold, and two are listed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total Low Mod
# of Total Households 0 0 0 o7 o7

To Date
$755,000.00

$755,000.00
$390,310.00
$755,000.00
$643,221.00
$643,221.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total Low/Mod%
0/14 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Habitat for Humanity of Michigan

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:
Admin

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0791-CFR-001
Habitat for Humanity of Michigan

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity of Michigan

Oct 1 thru Dec 31, 2010
N/A

N/A
$39,553.00
$0.00
$39,553.00
$39,553.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$209,700.00

$209,700.00
$122,208.00
$209,700.00
$122,208.00
$122,208.00

$71,670.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition and rehabilitation of foreclosed/abandoned properties.

Location Description:

Battle Creek Area $180,000
Genesee County $100,000
Lansing $75,000
Kalamazoo Valley $60,000
Kent County $280,000
Macomb County $150,000
Monroe County $245,000
Oakland County $240,000
Lakeshore $208,000
Huron Valley $250,000
Detroit $100,000

Activity Progress Narrative:

NSP-2008-0791-CFR-B001
Habitat for Humanity of Michigan

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity of Michigan

Oct 1 thru Dec 31, 2010
N/A

N/A
$393,633.00
$0.00

$0.00

$0.00
$0.00
$0.00

To Date
$1,888,000.00

$1,888,000.00
$1,374,286.00
$1,888,000.00

$980,653.00

$883,667.00
$0.00
$0.00
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/32

Mod
0/0

2/32

0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
St. Clair Shores City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0804-ENT-001
St. Clair Shores City

Activity Status:

Planned

Project Title:

Admin

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Oct 1 thru Dec 31, 2010
N/A

N/A
$11,832.00
$0.00
($2,577.00)
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$56,000.00

$56,000.00
$55,991.00
$56,000.00
$41,582.00
$58,568.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
St. Clair Shores City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Eight houses will be rehabilitated in total

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

NSP-2008-0804-ENT-B001
St. Clair Shores City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Oct 1 thru Dec 31, 2010
N/A

N/A
$335,616.00
$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

Total
0/8

Total
0/8

0/8

To Date
$1,147,990.00

$1,147,990.00
$719,864.00
$1,147,990.00
$216,600.00
$216,600.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
St. Clair Shores City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolition

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0804-ENT-D001
St. Clair Shores City

Activity Status:

Planned

Project Title:

Demolition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Oct 1 thru Dec 31, 2010
N/A

N/A
$5,650.00
$0.00
$5,650.00
$5,650.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$5,650.00
$5,650.00
$5,650.00
$5,650.00
$5,650.00
$5,650.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0804-ENT-E001

Activity Title: St. Clair Sho

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
03/17/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
St. Clair Shores City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

New construction of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

One house will be constructed.

Accomplishments Performance Measures

res City

Activity Status:

Planned

Project Title:

Construction of New Housing

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Oct 1 thru Dec 31, 2010
N/A

N/A
$49,792.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$145,360.00

$145,360.00
$55,419.00
$145,360.00
$0.00

$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Shiawassee County

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

To demolish two blighted units.

Location Description:

NSP-2008-0814-CFR-D001
Shiawassee County

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Shiawassee County

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$20,595.00
$20,595.00
$0.00

$0.00
$0.00

To Date
$20,595.00
$20,595.00
$20,595.00
$20,595.00
$41,190.00
$41,190.00

$0.00

$0.00
$0.00

In the Village of Bancroft, City of Laingsburg in Caledonia Township with the collaboration of Shiawassee County Habitat for

Humanity.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

Cumulative Actual Total / Expected

Total
0/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Battle Creek City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-0826-ENT-001
Battle Creek City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
05/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Battle Creek City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$48,531.00
$48,531.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$182,618.00

$182,618.00
$0.00
$182,618.00
$86,571.00
$86,571.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-0826-ENT-B001
Battle Creek City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
05/31/2011

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Battle Creek City

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $502,725.00
Total CDBG Program Funds Budgeted N/A $502,725.00
Program Funds Drawdown $72,487.00 $381,390.00
Obligated CDBG DR Funds $0.00 $502,725.00
Expended CDBG DR Funds $68,184.00 $407,500.00

Battle Creek City $68,184.00 $407,500.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Five houses will be rehabilitated in total.
Four properties are completed and listed on the market.

Accomplishments Performance Measures
This Report Period
Total Total
# of Housing Units 0 3/5

Cumulative Actual Total / Expected

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Battle Creek City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-0826-ENT-D001
Battle Creek City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
05/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Battle Creek City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$827,547.00
$827,547.00
$0.00

$0.00
$0.00

To Date
$1,140,749.00

$1,140,749.00
$0.00
$1,140,749.00
$1,377,451.00
$1,377,451.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
49/125
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-1200-DFP-D001

Activity Title: Henry Ford Health System

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Henry Ford Health System

Overall Oct 1 thru Dec 31, 2010 To Date

Total Projected Budget from All Sources N/A $336,725.00

Total CDBG Program Funds Budgeted N/A $336,725.00

Program Funds Drawdown $63,386.00 $105,919.00

Obligated CDBG DR Funds $0.00 $336,725.00

Expended CDBG DR Funds $63,386.00 $105,919.00
Henry Ford Health System $63,386.00 $105,919.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Demolition with deconstructions of 22 blighted properties.

Location Description:

In the Henry Ford South Campus/Community Health Park located in the City of Detroit.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/22
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Sturgis City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolish four blighted properties.

Location Description:

City of Sturgis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-1318-CFR-D001
Sturgis City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Sturgis City

Oct 1 thru Dec 31, 2010
N/A

N/A
$900.00
$1,810.00
$1,810.00
$1,810.00
$0.00

$0.00
$0.00

To Date
$19,910.00

$19,910.00
$18,100.00
$19,910.00
$19,910.00
$19,910.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-3387-B001MS
Activity Title: Maxwell Homes 3387

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B0OO1M

Projected Start Date:

08/11/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Multifamily Developments

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
$140,460.00
$0.00

$0.00
$0.00
$0.00

To Date
$140,460.00

$140,460.00
$0.00
$140,460.00
$0.00

$0.00
$0.00
$0.00

NSP funds will be used for new scattered site LIHTC rental units concentrated in a several block area that are immediatley
adjacent to public transportation, public schools, freeways and some commerical outlets. It is intended to convert the individual
units from rental to homeownership through a tenant homeownership plan. A total of 30 units are anticipated to be built with 6
of the units being NSP income/rent restricted at 30% AMI and an additional 6 of the units being NSP income/rent restricted

at 35% AMI. The total development costs is $6,246,038.

Location Description:

East side of the City of Detroit.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
BOO1M

Projected Start Date:
06/23/2010

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-3406-B001M
Sarah Garrett Homes

Activity Status:
Planned

Project Title:
Multifamily Developments
Projected End Date:
06/30/2010

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI State of Michigan

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total CDBG Program Funds Budgeted N/A $1,000,000.00
Program Funds Drawdown $1,000,000.00 $1,000,000.00
Obligated CDBG DR Funds $0.00 $1,000,000.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

There will be 30 units of new construction along with 5 units acquired and rehabbed.

Sarah Garrett Homes does not fit exactly within a standard Authority lending program. It is being offered under special
consideration using NSP funding, in order to assist the City to become fully compliant with an order of the Federal Court (Sarah
Sims Garret et al v. City of Hamtramck et al, Case #32004). The proposal will however follow typical parameters associated
with the 9% Tax Credit Exchange Program.

The project is the result of a multiparty and multiyear effort carried out under the auspices of the Federal Court&rsquos ongoing
oversight and direction. The case was brought on behalf of African-American residents of the City of Hamtramck who had been
or were scheduled to be displaced from the City in what the Court found to be &ldquoa planned program of population
loss.&rdquo

Sarah Garrett Homes will reduce the outstanding homes that must be supplied to cure the forty year old court case. There will
be 30 units of new construction along with five units acquired and rehabbed. The site is located in the City&rsquos boundary
and bordered by Conant Avenue on the West, Alpena Street on the East, Caniff Avenue on the North and Holbrook Avenue on
the south. The single family and duplex sites are concentrated in a several block area and were selected for their locations
being immediately adjacent to such things as public transportation, public schools, freeways and some commercial outlets. The
sites will be acquired from the City for $29.00.

Location Description:

The site is located in the cities boundary and bordered by Conant Ave. on the west, Alpena St., on the east, Caniff Ave., on the
north, and Holbrook Ave., on the south.

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Livonia City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-5068-ENT-001
Livonia City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$85,713.00
$85,713.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$145,000.00

$145,000.00

$61,077.00
$145,000.00
$156,359.00
$156,359.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-5068-ENT-B001
Livonia City

Activity Status:
Under Way
Project Title:

002-B Eligible Use B-Entitlement
Projected Start Date: Projected End Date:
03/17/2009 12/31/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Livonia City

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $920,113.00
Total CDBG Program Funds Budgeted N/A $920,113.00
Program Funds Drawdown $0.00 $523,353.00
Obligated CDBG DR Funds $0.00 $920,113.00
Expended CDBG DR Funds $851,951.00 $1,469,716.00

Livonia City $851,951.00 $1,469,716.00
Match Contributed $0.00 $41,983.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acqusition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Eight houses will be rehabilitated in total.

Four properties have been sold, two have purchase agreements, and two are listed on the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/11

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

NSP-2008-5475-ENT-001

Activity Title: Farmington Hills City
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:
09/29/2008 06/30/2011

Benefit Type:
N/A

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

N/A Farmington Hills City

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $15,336.00
Total CDBG Program Funds Budgeted N/A $15,336.00
Program Funds Drawdown $0.00 $15,336.00
Obligated CDBG DR Funds ($2,802.00) $15,336.00
Expended CDBG DR Funds $0.00 $10,336.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

NSP-2008-5475-ENT-B001
Farmington Hills City

Activity Status:
Under Way
Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Farmington Hills City

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:
Acqg/Rehab/Residential

Location Description:

Activity Progress Narrative:

Four houses will be rehabilitated in total.
One property has been completed and sold.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Projected End Date:
06/30/2011
Completed Activity Actual End Date:

Responsible Organization:
Farmington Hills City

Oct 1 thru Dec 31, 2010 To Date
N/A $65,491.00

N/A $65,491.00

$0.00 $65,491.00

($27,962.00) $65,491.00

$0.00 $65,491.00

$0.00 $65,491.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
Address
23447 Sans Souci

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Farmington Hills

State
NA

Zip
48336

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
002-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP-2008-5475-ENT-B002
Farmington Hills City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Farmington Hills City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$87,859.00
$87,859.00
$87,859.00
$87,859.00
$87,859.00

$0.00
$0.00
$0.00

The City is redeveloping abandoned and foreclosed properties and anticipates direct homeownership assistance and housing

counseling will be necessary.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Total Households 0 0 0
# Owner Households 0 0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/2 0/4 0
0/2 0/2 0/4 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted

Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds
Farmington Hills City

Match Contributed

Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-5475-ENT-D001
Farmington Hills City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Farmington Hills City

Oct 1 thru Dec 31, 2010
N/A

N/A

$0.00
$12,630.00
$12,630.00
$12,630.00
$0.00

$0.00
$0.00

To Date
$12,630.00

$12,630.00
$0.00
$12,630.00
$12,630.00
$12,630.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Roseville City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-5540-ENT-001
Roseville City

Activity Status:

Planned

Project Title:

Admin

Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Roseville City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$62,028.00
$62,028.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$145,000.00

$145,000.00

$61,117.00
$145,000.00
$123,145.00
$123,145.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-5540-ENT-B001
Roseville City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
07/31/2010

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Roseville City
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $825,580.00
Total CDBG Program Funds Budgeted N/A $825,580.00
Program Funds Drawdown $0.00 $55,616.00
Obligated CDBG DR Funds $0.00 $825,580.00
Expended CDBG DR Funds $0.00 $55,616.00
Roseville City $0.00 $55,616.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition of residential.

Location Description:

Activity Progress Narrative:

Seven houses will be rehabilitated in total.
Four properties are complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/6

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

163



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:

NSP-2008-5540-ENT-D001
Roseville City

Activity Status:
Planned

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Roseville City
Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $116,272.00
Total CDBG Program Funds Budgeted N/A $116,272.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $116,272.00
Expended CDBG DR Funds $44,714.00 $44,714.00
Roseville City $44,714.00 $44,714.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Clearance and demolition. Also includes activity delivery costs and debris removal.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
0/11

Cumulative Actual Total / Expected
Total
0/0

0/0
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-E

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Roseville City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-2008-5540-ENT-E002
Roseville City

Activity Status:

Under Way

Project Title:

Rehab/Reconstruction of Residential Structures
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Redevelopment of demolished or vacant properties for resale to households at or below 120% AMI.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Roseville City
Oct 1 thru Dec 31, 2010 To Date
N/A $285,548.00
N/A $285,548.00
$0.00 $282,548.00
$0.00 $285,548.00
$282,971.00 $840,598.00
$282,971.00 $840,598.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total

0/4
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Dearborn Heights City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

NSP-2008-5608-ENT-001
Dearborn Heights City

Activity Status:
Under Way

Project Title:

Admin

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Dearborn Heights City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$140,000.00
$140,000.00
$0.00

$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$164,192.00

$164,192.00

$0.00
$164,192.00
$140,000.00
$140,000.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-5608-ENT-B001
Dearborn Heights City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Dearborn Heights City

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,315,931.00
Total CDBG Program Funds Budgeted N/A $1,315,931.00
Program Funds Drawdown $0.00 $46,218.00
Obligated CDBG DR Funds $0.00 $1,315,931.00
Expended CDBG DR Funds $0.00 $0.00

Dearborn Heights City $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

11 houses will be rehabilitated in total.
Two properties are complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 1/6

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Dearborn Heights City
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-5608-ENT-D001
Dearborn Heights City

Activity Status:
Planned

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Dearborn Heights City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$70,306.00
$70,306.00
$0.00

$0.00
$0.00

To Date
$70,306.00
$70,306.00

$0.00
$70,306.00
$70,306.00
$70,306.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
07
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Three Rivers City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Demolish seven blighted properties.

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-5829-CFR-D001
Three Rivers City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Three Rivers City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Total
07

To Date
$23,134.00

$23,134.00

$0.00
$23,134.00
$23,134.00
$23,134.00
$10,000.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-5829-CFR-E001

Activity Title: Three Rivers City

Activitiy Category: Activity Status:

Construction of new housing Planned

Project Number: Project Title:

001-E Construction of New Housing
Projected Start Date: Projected End Date:

07/01/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI Three Rivers City

Overall Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Three Rivers City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition and new construction

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

Three houses will be constructed in total.
Two properties are completed and listed on the market.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

N/A

N/A
$129,043.00
$0.00
$23,347.00
$23,347.00
$34,662.00

$0.00
$0.00

To Date
$201,941.00

$201,941.00
$201,545.00
$201,941.00
$160,511.00
$201,941.00

$34,662.00

$0.00
$0.00

Cumulative Actual Total / Expected

Low
0/0

Mod
0/0

Total Low/Mod%
0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Three Rivers City

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition

Location Description:
317 S. Main, Three Rivers, Ml

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

# of Housing Units

This Report Period

NSP-2008-5829-CFR-E005
Three Rivers City 5829

Activity Status:
Planned

Project Title:
Acquisition Only
Projected End Date:
12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Three Rivers City

Oct 1 thru Dec 31, 2010
N/A

N/A
$0.00
$0.00

$8,400.00
$8,400.00
$0.00

$0.00
$0.00

Total
0/1

Total
0/0

To Date
$8,400.00
$8,400.00

$0.00
$8,400.00
$8,400.00
$8,400.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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NSP-2008-5936-CFR-B001
Genesee County Land Bank Authority

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative
Projected Start Date: Projected End Date:
07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Genesee County Land Bank Authority

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $210,000.00
Total CDBG Program Funds Budgeted N/A $210,000.00
Program Funds Drawdown $203,000.00 $203,000.00
Obligated CDBG DR Funds $0.00 $210,000.00
Expended CDBG DR Funds $210,000.00 $210,000.00

Genesee County Land Bank Authority $210,000.00 $210,000.00
Match Contributed $0.00 $120,160.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

To assist six homebuyers with acquisition and rehabilitation.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Two houses will be rehabilitated in total.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Cumulative Actual Total / Expected

Low
0/3

Mod
0/3

Total Low/Mod%

0/6 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Genesee County Land Bank Authority
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Demolition of 175 blighted units.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-5936-CFR-D001
Genesee County Land Bank Authority

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Genesee County Land Bank Authority

Oct 1 thru Dec 31, 2010
N/A

N/A
$104,735.00
$0.00
$325,833.00
$325,833.00
$0.00

$0.00
$0.00

To Date
$1,225,000.00

$1,225,000.00
$169,392.00
$1,225,000.00
$390,490.00
$390,490.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
0/175
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address

3801 Race St.

610 W. Wood St.
2421 Burns St.

1530 Concord St.
310 E. Bishop Ave.
918 Mason

3625 Forest Hill Ave.
536 Leith St.

927 Oak St.

1563 Fenton Rd.
2400 S. Saginaw St.
153 E. Ruth Ave.

717 E. Russell Ave.
626 E. Rankin

641 E. Parkway Ave.
629 W. Carpenter Rd.
1305 Begole St.

257 E. Ruth Ave.

326 E. Piper Ave.
534 Hurley St.

805 Ann Arbor St.
808 Stockton St.

152 E. Tobias St.
1651 Colorado Ave.
1229 Leland St.

1430 Leith

1328 Washington Ave.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint

State
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Zip

48504
48503
48506
48503
48505
48503
48504
48505
48503
48507
48503
48505
48505
48505
48505
48505
48503
48505
48505
48505
48503
48503
48503
48506
48507
48506
48503

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
05/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Michigan Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

NSP-2008-6027-SLB-D001
Michigan Land Bank NSP1

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Oct 1 thru Dec 31, 2010
N/A

N/A
$2,384,892.00
$0.00
$2,310,547.00
$2,310,547.00
$0.00

$0.00
$0.00

Total
244/-244

To Date
$7,382,046.00

$7,382,046.00
$4,786,607.00
$7,382,046.00
$5,532,638.00
$5,532,638.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
10/21/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Michigan Land Bank
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition

Location Description:

NSP-2008-6027-SLB-E005
Michigan Land Bank Fast Track Authority-NSP1

Activity Status:

Under Way

Project Title:

Acquisition Only

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Oct 1 thru Dec 31, 2010 To Date
N/A $4,207,954.00

N/A $4,207,954.00

$606,537.00 $4,199,491.00

$0.00 $4,207,954.00

$603,327.00 $4,196,281.00

$603,327.00 $4,196,281.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Farwell Building located in the Capital Park District at 1249 Griswold in the City of Detroit.

Activity Progress Narrative:

Accomplishments Performance Measures

# of buildings (non-residential)

This Report Period Cumulative Actual Total / Expected
Total Total
0 1/1

186



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-6053-CFR-C001 & C002
Activity Title: Berrien County Land Bank

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

002-C

Projected Start Date:

07/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Berrien County Land Bank Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Land Banking-Disposition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank Authority

Oct 1 thru Dec 31, 2010
N/A

N/A
$7,201.00
$0.00
$56,316.00
$56,316.00
$0.00

$0.00
$0.00

Activity delivery costs associated with NSP-assisted land bank properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$56,825.00
$56,825.00
$56,316.00
$56,825.00
$56,316.00
$56,316.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Berrien County Land Bank Authority

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP-2008-6053-CFR-D001
Berrien County Land Bank Authority

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank Authority

Oct 1 thru Dec 31, 2010

Demolish and maintain approximately 40 blighted properties.

Location Description:

Benton Harbor, Benton Township, Niles and Niles Township Neighborhoods

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

To Date

N/A $213,495.00

N/A $213,495.00
$99,350.00 $213,495.00
$0.00 $213,495.00
$99,350.00 $213,495.00
$99,350.00 $213,495.00
$6,700.00 $81,100.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
26/40
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
1304 Highland Benton Harbor

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
49022

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures

Project Number:

001-B

Projected Start Date:

01/08/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

NSP-2008-6084-DFP - BOO1
Labor-Management Fund Advisors

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative
Projected End Date:
06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Labor-Management Fund Advisors Ltd.

Oct 1 thru Dec 31, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Labor-Management Fund Advisors Ltd.

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition and rehabilitation of abandoned and foreclosed properties.

Location Description:

Target areas in the City of Detroit identified within the contract.

Activity Progress Narrative:

Nine houses will be rehabilitated in total.
Eight properties are completed and listed on the market.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

N/A

N/A
$380,326.00
$0.00
$420,429.00
$420,429.00
$0.00

$0.00
$0.00

Total
0/9

To Date
$931,736.00

$931,736.00
$607,575.00
$931,736.00
$607,575.00
$607,575.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

193



Grantee Activity Number: NSP-2008-COP-D001

Activity Title: COP Demolition-NSP

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

001-D Demolition

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan

Overall Oct 1 thru Dec 31, 2010 To Date
Total Projected Budget from All Sources N/A $6,061,145.10
Total CDBG Program Funds Budgeted N/A $6,061,145.10
Program Funds Drawdown $501,110.00 $3,078,439.00
Obligated CDBG DR Funds $0.00 $6,061,145.10
Expended CDBG DR Funds $0.00 $1,139,432.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Cities of Promise Blight Elimination for:

» COP-2008-0610-RDN Benton Harbor $106,998.10 (11 units)
* COP-2008-0382-RDN Detroit $1,110,285 (111 units)

« COP-2008-0049-RDN Flint $1,270,000 (157 units)

* COP-2008-0732-RDN Hamtramck $129,847 (16 units)

+ COP-2008-0343-RDN Highland Park $1,500,000 (180 units)
» COP-2008-0295-RDN Muskegon Heights $104,015 (10 units)
» COP-2008-0387-RDN Saginaw $1,840,000 (299 units)

Location Description:

Benton Harbor, Detroit, Hamtramck, Flint, Highland Park, Muskegon Heights and Saginaw.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/784
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

001-A

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition/Rehabiliation/Resale with Downpayment Assistance

Location Description:
MSHDA Single Family Division

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

NSP-2008-Single Family-A001
Single Family Division

Activity Status:

Under Way

Project Title:

Financing Mechanisms SF

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Oct 1 thru Dec 31, 2010
N/A

N/A
$274,311.00
$0.00

$0.00

$0.00
$0.00
$0.00

To Date
$1,609,478.00

$1,609,478.00
$874,358.27
$1,609,478.00
$600,047.27

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
14/75

196



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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